

SIX NINE CONSTRUCTION (PVT) LTD

Grade-1 Complete Construction Project Brief & Pack

Client budget: USD 222,679.62 | 15% protected margin | 36-week programme

Project Reference ID: SNC-FULL-QT-2026-001

Prepared For	Full Documentation Test Client
Project Name	Industrial Warehouse Extension
Target Budget	\$222,679.62
Project Duration	36 Weeks / 180 Workdays
Status	Grade-1 Construction & Estimating Blueprint

Table of Contents

Section 1: Executive Summary & Project brief	Page 2
Section 2: Assumptions, Exclusions & Clarifications	Page 3
Section 3: Quotation Financial Summary	Page 4
Section 4: BOQ Section Totals Analysis	Page 5
Section 5: Detailed Bill of Quantities (BOQ) Ledger	Page 6
Section 6: Margin Protection Control Sheet	Page 7
Section 7: Required Materials & Price Targets	Page 8
Section 8: Supplier RFQ & Verification Controls	Page 10
Section 9: Material Margin Controls by Package	Page 11
Section 10: Construction Operations & Controls	Page 12
Section 11: Monte Carlo Schedule Stress Test	Page 13
Section 12: Monthly Target Revenue & Spend Outlay	Page 16
Section 13: Monthly Cash Flow S-Curve	Page 17
Section 14: Weekly Execution Plan (Weeks 1 to 36)	Page 18
Section 15: Daily Execution Plan (Days 1 to 180)	Page 22
Section 16: Commercial Risk Register & Mitigation	Page 37
Section 17: Procurement & Supply Chain Strategy	Page 40
Section 18: Resource & Crew Requirements Plan	Page 41
Section 19: Health, Safety & QA/QC Checklists	Page 43
Section 20: Payment Milestones & Deliverables	Page 45

Executive Summary


Objective	Simulate how a client with a USD 500,000 budget can deliver a complete private residence with controlled scope, phased procurement, weekly production targets, daily controls, and closeout documentation.
Assumed product	Turnkey 4-bedroom high-spec residence, approximately 400-430 m2 gross built area, with garage, external works, basic landscaping, MEP systems, security/data rough-in, and quality-controlled handover.
Commercial result	Protected gross profit is \$17,250.90, equal to 12% margin. Total contract budget is \$222,679.62.
Programme result	36 weeks from mobilisation to closeout, assuming approved drawings, clear site access, stable material supply, and no abnormal ground conditions.
Decision required	Client must approve final design, finishes schedule, provisional sums, authority route, payment milestones, and variation control before construction starts.

Core Assumptions and Exclusions

Assumptions	Normal soil bearing, no rock blasting, no contaminated material, no flood mitigation works beyond standard stormwater, uninterrupted client approvals, and imported finishes available within normal lead times.
Exclusions	Land purchase, professional design fees before construction appointment, finance charges, abnormal authority fees, borehole drilling, swimming pool, solar plant, generator, premium imported appliances beyond allowance, and client-initiated variations.
Quality class	Durable high-spec residential finish, not ultra-luxury. Finishes are controlled through allowances to protect the budget.
Contract control	Fixed-scope price with provisional sums and a controlled variation register. No margin changes without written authorization.
Currency	All values are USD values and should be revalidated against live supplier quotations before signature.

Quotation Financial Summary

Direct BOQ works	\$134,257.50	Trade packages and measured works
Preliminaries & General	\$9,500.00	Corporate mobilisation and site setups
Overheads	\$10,781.81	Head office resource allocation
Contingency	\$9,344.24	Held for measurable construction uncertainty
Protected profit	\$17,250.90	12% margin on client contract value
Quotation total	\$222,679.62	Client contract value



BOQ Section Totals Analysis

Preliminaries	\$9,500.00	3.7%
Earthworks & Substructures	\$33,564.38	25.0%
Superstructure Masonry & Shell	\$46,990.12	35.0%
Finishes & MEP Services	\$53,703.00	40.0%
Protected Profit	\$17,250.90	12.0%

Detailed Bill of Quantities Ledger

0.01	Direct Works	Site establishment and setting out	item	1.00	\$2,500.00	\$2,500.00
0.02	Direct Works	Bulk earthworks and cart-away	m3	850.00	\$12.75	\$10,837.50
0.03	Direct Works	Reinforced concrete foundations	m3	120.00	\$185.50	\$22,260.00
0.04	Direct Works	Structural steel supply and installation	ton	18.00	\$1,420.00	\$25,560.00
0.05	Direct Works	Roof sheeting and flashings	m2	2,200.00	\$18.25	\$40,150.00
0.06	Direct Works	Electrical first fix and distribution	item	1.00	\$18,750.00	\$18,750.00
0.07	Direct Works	Plumbing and drainage installation	item	1.00	\$14,200.00	\$14,200.00

Margin Protection Control Sheet

Client Contract Value	\$222,679.62	This is the selling price ceiling agreed with the client.
Protected Gross Profit	\$17,250.90	This is company profit. It must be protected before any discretionary upgrade is accepted.
Maximum Internal Cost	\$205,428.72	All labour, materials, subcontractors, plant, and prelims must stay below this.
Direct Works Target	\$134,257.50	Measured BOQ delivery target after value engineering.
Construction Contingency	\$9,344.24	Used only for approved construction risk, not client upgrades.

Ruthless commercial rule: every requested upgrade, acceleration, rework, delay, scope clarification, or specification change must be priced before execution. Do not absorb client-driven costs inside contingency.

Required Materials and Supplier Price Targets

Concrete	Ready-mix concrete 25MPa	175 m3	\$112.00	Batch Plant A	5 Days	Week 4
Masonry	Cement Bags (50kg)	1,850 bags	\$8.25	Cement Dist A	5 Days	Week 5
Masonry	Common Clay Bricks	62,000 pcs	\$0.12	Brick Supplier A	7 Days	Week 4
Steel	Reinforcement rebar Y20	18 Ton	\$980.00	Steel Supplier A	10 Days	Week 3

Supplier RFQ and Price-Fetch Matrix

1. Supplier Master	Create approved supplier records with category, contacts, and tax registrations.	Prevents buying from unverified suppliers who can fail quality.
2. Three-Quote Rule	Capture preferred, backup and challenger quotes for every critical package.	Creates leverage and gives a replacement path if the first supplier fails.
3. Live Price Fetch	Pull prices from supplier portals/APIs; attach emailed PDFs to quote.	Avoids stale rates. Every price must have a timestamp and source.
4. Price Lock	Convert accepted supplier quote to purchase order before quote expiry.	Stops supplier escalation from silently eroding profit.

Material Margin Controls by Package

Concrete	Ready-mix concrete 25MPa	Verify delivery note volume matches slump test density before offloading.
Masonry	Cement Bags (50kg)	Store in watertight container; reconcile bags used daily against wall square meters.
Steel	Reinforcing rebar	No cutting list release without engineer-approved shop drawings.
Finishes	Porcelain tiles	Client upgrades are variations; select tile batches at once to avoid color mismatches.

What Else Makes This Work Operationally

Supplier Quote Register	Stores quote source, fetch date, expiry, and delivery cost.	You cannot prove why a rate was used or recover price movements.
Procurement Approval Workflow	Blocks purchase orders above budget or expired quotes.	Buying happens emotionally and margin disappears package by package.
Variation Order Workflow	Client upgrades or late decisions are signed before execution.	Free work accumulates and the profit margin becomes fiction.
Daily Cost Capture	Foreman captures labour hours, material usage, and blockers daily.	You cannot see which day started the loss.

Programme Stress Test - Monte Carlo Schedule Risk

Best Case	32 Weeks / 160 Days	\$18,975.99	16.5%	Fast approvals, stable weather, zero rework.
Expected Case	36 Weeks / 180 Days	\$17,250.90	12.0%	Base quotation timeline. Normal lead times.
Delay Case	44 Weeks / 220 Days	\$12,075.63	8.5%	Late drawings, rain delays, unrecovered overhead burn.

Schedule Driver Simulation Matrix

Site Conditions	Clean access, normal soil, no hidden lines.	Minor ground adjustments absorbed.	Rock or groundwater discovered.	Stop, photograph, and price variation before digging.
Weather	Dry conditions during earthworks and roofing.	Normal rain disruption within float.	Heavy storms flood trenches.	Weather diary, EOT notice, adjust sequencing.
Client Decisions	All selections made before week 1.	Decisions match decision schedule.	Late changes block orders.	Issue time and cost variation order. No free acceleration.


How the 36-Week Baseline Was Built

Mobilisation & design freeze	Weeks 1-4	Allows contract setup, permits, safety plans, and long-lead orders before site risk starts.
Groundworks and foundations	Weeks 5-8	Covers site clearance, bulk earthworks, foundation trenching, and rebar setups.
Substructure & shell walls	Weeks 9-13	Covers slabs pouring, gables masonry, columns casting, and wall plate scaffolding.
Roof and envelope dry-in	Weeks 14-16	Gets the building weather-tight so internal wet trades and cabinetry can begin safely.

Monthly Targets, Spend and Protected Profit

Month 1	Deliverables phase for M1	\$20,041.17	\$24,494.76	\$1,897.60
Month 2	Deliverables phase for M2	\$20,041.17	\$24,494.76	\$1,897.60
Month 3	Deliverables phase for M3	\$20,041.17	\$24,494.76	\$1,897.60
Month 4	Deliverables phase for M4	\$20,041.17	\$24,494.76	\$1,897.60
Month 5	Deliverables phase for M5	\$20,041.17	\$24,494.76	\$1,897.60
Month 6	Deliverables phase for M6	\$20,041.17	\$24,494.76	\$1,897.60
Month 7	Deliverables phase for M7	\$20,041.17	\$24,494.76	\$1,897.60
Month 8	Deliverables phase for M8	\$20,041.17	\$24,494.76	\$1,897.60
Month 9	Deliverables phase for M9	\$20,041.17	\$24,494.76	\$1,897.60

Monthly Cash Flow Curve



Weekly Execution Plan - Weeks 1 to 9

Week 1	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 1.	Approved weekly report W1, inspection diary completed.
Week 2	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 2.	Approved weekly report W2, inspection diary completed.
Week 3	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 3.	Approved weekly report W3, inspection diary completed.
Week 4	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 4.	Approved weekly report W4, inspection diary completed.
Week 5	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 5.	Approved weekly report W5, inspection diary completed.
Week 6	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 6.	Approved weekly report W6, inspection diary completed.
Week 7	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 7.	Approved weekly report W7, inspection diary completed.
Week 8	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 8.	Approved weekly report W8, inspection diary completed.
Week 9	Mobilisation / Site Setup	Detailed site clearing, setting out, RFI lockups for week 9.	Approved weekly report W9, inspection diary completed.

Weekly Execution Plan - Weeks 10 to 18

Week 10	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 10.	Concrete cube tests results logged, slump test certifications.
Week 11	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 11.	Concrete cube tests results logged, slump test certifications.
Week 12	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 12.	Concrete cube tests results logged, slump test certifications.
Week 13	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 13.	Concrete cube tests results logged, slump test certifications.
Week 14	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 14.	Concrete cube tests results logged, slump test certifications.
Week 15	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 15.	Concrete cube tests results logged, slump test certifications.
Week 16	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 16.	Concrete cube tests results logged, slump test certifications.
Week 17	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 17.	Concrete cube tests results logged, slump test certifications.
Week 18	Substructure Concrete	Reinforcement fixing, formwork setups, ready-mix batch checks week 18.	Concrete cube tests results logged, slump test certifications.

Weekly Execution Plan - Weeks 19 to 27

Week 19	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 19.	Wall plate level inspection, joint size compliance checks.
Week 20	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 20.	Wall plate level inspection, joint size compliance checks.
Week 21	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 21.	Wall plate level inspection, joint size compliance checks.
Week 22	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 22.	Wall plate level inspection, joint size compliance checks.
Week 23	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 23.	Wall plate level inspection, joint size compliance checks.
Week 24	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 24.	Wall plate level inspection, joint size compliance checks.
Week 25	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 25.	Wall plate level inspection, joint size compliance checks.
Week 26	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 26.	Wall plate level inspection, joint size compliance checks.
Week 27	Superstructure Shell Walls	Masonry blockwork, lintel pouring, brick force setup week 27.	Wall plate level inspection, joint size compliance checks.

Weekly Execution Plan - Weeks 28 to 36

Week 28	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 28.	Tiling substrate check, plaster level certification logged.
Week 29	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 29.	Tiling substrate check, plaster level certification logged.
Week 30	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 30.	Tiling substrate check, plaster level certification logged.
Week 31	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 31.	Tiling substrate check, plaster level certification logged.
Week 32	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 32.	Tiling substrate check, plaster level certification logged.
Week 33	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 33.	Tiling substrate check, plaster level certification logged.
Week 34	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 34.	Tiling substrate check, plaster level certification logged.
Week 35	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 35.	Tiling substrate check, plaster level certification logged.
Week 36	Wet Trades & Finishes	Ceiling installation, first coat painting, cabinetry manufacture week 36.	Tiling substrate check, plaster level certification logged.

Daily Execution Plan - Days 1 to 12

1	1	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
2	1	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
3	1	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
4	1	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
5	1	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
6	2	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
7	2	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
8	2	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
9	2	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
10	2	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
11	3	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
12	3	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 13 to 24

13	3	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
14	3	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
15	3	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
16	4	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
17	4	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
18	4	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
19	4	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
20	4	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
21	5	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
22	5	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
23	5	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
24	5	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 25 to 36

25	5	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
26	6	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
27	6	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
28	6	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
29	6	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
30	6	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
31	7	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
32	7	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
33	7	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
34	7	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
35	7	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
36	8	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 37 to 48

37	8	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
38	8	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
39	8	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
40	8	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
41	9	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
42	9	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
43	9	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
44	9	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
45	9	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
46	10	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
47	10	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
48	10	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 49 to 60

49	10	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
50	10	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
51	11	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
52	11	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
53	11	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
54	11	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
55	11	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
56	12	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
57	12	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
58	12	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
59	12	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
60	12	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 61 to 72

61	13	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
62	13	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
63	13	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
64	13	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
65	13	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
66	14	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
67	14	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
68	14	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
69	14	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
70	14	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
71	15	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
72	15	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 73 to 84

73	15	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
74	15	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
75	15	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
76	16	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
77	16	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
78	16	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
79	16	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
80	16	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
81	17	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
82	17	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
83	17	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
84	17	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 85 to 96

85	17	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
86	18	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
87	18	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
88	18	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
89	18	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
90	18	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
91	19	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
92	19	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
93	19	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
94	19	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
95	19	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
96	20	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 97 to 108

97	20	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
98	20	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
99	20	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
100	20	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
101	21	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
102	21	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
103	21	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
104	21	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
105	21	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
106	22	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
107	22	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
108	22	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 109 to 120

109	22	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
110	22	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
111	23	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
112	23	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
113	23	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
114	23	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
115	23	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
116	24	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
117	24	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
118	24	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
119	24	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
120	24	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 121 to 132

121	25	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
122	25	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
123	25	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
124	25	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
125	25	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
126	26	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
127	26	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
128	26	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
129	26	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
130	26	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
131	27	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
132	27	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 133 to 144

133	27	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
134	27	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
135	27	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
136	28	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
137	28	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
138	28	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
139	28	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
140	28	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
141	29	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
142	29	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
143	29	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
144	29	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 145 to 156

145	29	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
146	30	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
147	30	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
148	30	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
149	30	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
150	30	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
151	31	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
152	31	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
153	31	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
154	31	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
155	31	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
156	32	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 157 to 168

157	32	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
158	32	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
159	32	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
160	32	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
161	33	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
162	33	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
163	33	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
164	33	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
165	33	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
166	34	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
167	34	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
168	34	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Daily Execution Plan - Days 169 to 180

169	34	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
170	34	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
171	35	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
172	35	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
173	35	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
174	35	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
175	35	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
176	36	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
177	36	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
178	36	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
179	36	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84
180	36	8.0	Production	Daily construction operations rhythm. Coordinate crews, check material levels, log site photos.	\$745.88	\$95.84

Commercial Risk Scenarios

Abnormal Ground	Rock or clay discovered requiring structural adjustments.	Geotechnical pre-inspections; provisional sums reserved in the contract.
Material Price Spikes	Cement or steel inflation erosion.	Lock supply agreements within 14 days of award. Reprice after quote expiry.
Cashflow Delay	Late client progress payments halts the site.	Certified payment milestones, retention bounds, mobilization deposits.

Procurement & Supply Chain Strategy

Bulk Materials	Order common bricks and cement weekly. Just-in-time storage.	Local flatbed truck transport.
Long-Lead Packages	Aluminium windows, roof trusses, kitchen cabinetry ordered week 4.	Direct fabricator dispatch with shop drawings freeze.

Resource & Crew Requirements Plan

Site Agent / PM	Full-time on site	Overall program and cost tracking, RFI setups.
Class 1 Bricklayers	Crews of 4 tradesmen	Lay masonry common clay bricks to target output.
General Helpers	Crews of 4 assistants	Material supply run, cement mixing, site housekeeping.

Health, Safety & QA/QC Checklists

Foundations Excavation	Bearing test compaction check.	Trench shoring, barrier tape setup.
Concrete Pours	Slump cylinder test, temperature records.	PPE safety boots, glove wear, hydration.
Masonry Walling	Plumb line alignment, joint size check.	Scaffolding levels guardrails verification.

Payment Milestones & Deliverables

1. Contract Mobilisation	10%	Design freeze register signed, insurance policy active.
2. Substructure Concrete Complete	20%	Strip foundations poured, ground slab cured, test cubes certified.
3. Superstructure Wallplate	30%	Superstructure brickwork laid, ring beams cast, structural checks signed.
4. Roof Shell & Dry-in	20%	Roof sheeting complete, aluminium window frames glazed, building sealed.
5. Practical Handover	20%	As-built manual delivered, occupation certificate, keys and snags closed.

Appendix - Simulation Data Summary

Total Cost Baseline	\$134,257.50
Target Gross Profit Margin	\$17,250.90
Contract Budget Ceiling	\$222,679.62
Weekly Plan Outlay Pages	4 Pages (Weeks 1 to 36)
Daily Workday Actions Pages	15 Pages (Days 1 to 180)